attrans

SAS Superstructure

Location: 04-SF-80-13.2/13.9
Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 10:48 AM

Contract No.:  04-0120F4

Diary #: 019 Const Calendar Day: 462 Date: 14-Dec-2010

Tuesday

Inspector Name: Tern, Ae Title: Transportation Engineer

Inspection Type: Intermittent
Shift Hours:  07:00 AM  05:30 PM Break: 00:30
Federal ID:

Over Time: 02:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Soheilifard, Saman Approved Date: 27-Jan-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day If no, explain:

Diary' Dispute
Tower Activities —~
ABF crew continue with bolting operation at the 38M Facade plate.

Kevin's crew bolted the side and bottom plate of East facade and move on to work on the bolting the
bottom plate of the North facade.
04-0120F4 Bid Item: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 053 T-LO1-SFE.053 Tower Lift 01 Strut Facades East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 []
Ironworker FOR Kevin Karnar 8.00 2.00 0.00 10.00 []
Ironworker JNM John Chapman 8.00 2.00 0.00 10.00 []
Ironworker JNM Matthew Greer 8.00 2.00 0.00 10.00 D
Di ary: Dispute
Tower Activities 053 T-LO1-SFE.053
[
04-0120F4 Bid Item: 053 T-LO1-GRT.053 Tower Lift 01 Grout Baseplates Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Tern, Ae

Diary #: 019  Date: 14-Dec-2010 Tuesday

04-0120F4 Bid Iltem: 053 T-LO1-TNW.053
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 Tower NW Erect structural steel (bridge tower)

04-0120F4 Bid Item: 053 T-LO1-TSE.053
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 Tower SE Erect structural steel (bridge tower)

04-0120F4 Bid Item: 053 T-LO1-TSW.053
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 Tower SW Erect structural steel (bridge tower)

04-0120F4 Bid Item: 053 T-L01-SPD.053
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 078 T-LO1-ENW.078
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 External Paint Tower NW

04-0120F4 Bid Iltem: 078 T-LO1-ESE.O078
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 External Paint Tower SE

04-0120F4 Bid Iltem: 078 T-LO1-ESW.078
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 External Paint Tower SW

04-0120F4 Bid Iltem: 078 T-LO1-INE.O78
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 Internal Paint Tower NE

04-0120F4 Bid Iltem: 078 T-LO1-ISW.078
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 Internal Paint Tower SW

04-0120F4 Bid Iltem: 078 T-LO1-ISE.078
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 Internal Paint Tower SE
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  Inspector Name: Tern, Ae Diary #: 019 Date: 14-Dec-2010 ~ Tuesday
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